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FMSIB PROJECT # 71

Freight Mobility
Strategic Investment Board

Agency Name and Project Title . o
City of Walla Walla Project Description

Myra Road at The Dalles-Military Road

This project will remove the last remaining barrier to efficient traffic (primarily
freight) flow between SR 12 and SR 125 in Walla Walla. The intersection of
Contractor The Myra Road/Dalles Military Rd./SE12" Street will be lowered from SR
Not yet available 125 to the Villages of Garrison Creek Way. Two lanes in each direction will
be provided on Myra Rd.

Recent Progress: HDJ Design Group was selected as most qualified to perform the design of the project. Consultant has
completed 75% design plans and now working towards the right-of-way phase of the project. Private utility coordination and
environmental permitting is also underway.

Schedule and Scope changes:

Project is moving forward with a goal to meet the 2013 construction season. Consultant design is underway.
State funds will be utilized for:

TIB and STPUS funds for PE, ROW, and construction, FMSIB for construction

Environmental Impacts / Compliance Federal fund Impacts:
SEPA will adopt NEPA environmental documents to be Federal funds will be used for design, right of way, and the
submitted upon completion. NEPA ECS reviewed and construction phase of the project.
approved by FHWA and WSDOT.
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 12/12
Approved
RW Complete 11/12
Utilities (Water)
Utilities (Power, storm w.) 12/12
Structure
Site Prep
Demolitions (M1 & P1) 3/13
Groundbreaking 3/13
Open to Traffic 11/13
Project Cost Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
. millions of total
Summary: Date Planned Revised Actual
PE (incl. final design) $0.476M 13.8% It $
Right-Of-Way $0.240M 7% 12/11 :
3/12
Construction $2.7255M 79.2% 612 S
TOTAL $3.442 M 100% 912 | § $
12112 | $ 500,000 $
TOTAL $ 500,000 $ $
Carry-over 09-11 $ 500,000 $ $
Total 11-13 $ 500,000 $ $
GRAND TOTAL $ 500,000 $ $

Agency Contact Information: Mike Laughery, P.E., Civil Engineer, 509-527-4537, mlaughery@ci.walla-walla.wa.us




